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WU ID PU ID Work Unit or Planned Unit Label
127  Identify suppliers for bzh-kite storage bags
128  Prepare speci�cation for bzh-kite storage bags
129  CFT/award contract for bzh-kite storage bags
130  Design UG & SI for bzh-kite
131  Identify suppliers for bzh-kite UG & SI publishing
132  Prepare speci�cation for bzh-kite UG & SI publishing
133  CFT/award contract for bzh-kite UG & SI publishing
 029 Perform tests of pre-series bzh-kite
 030 De�ne/design equipment for bzh-kite �nal assembly processes 
 031 Install bzh-kite manufacturing/assembly facility equipment
 032 Re�ne bzh-kite manufacturing/assembly processes
 033 Re�ne bzh-kite manufacturing/assembly quality assurance processes
134  Train bzh-kite manufacturing/assembly facility work force
 034 Commission bzh-kite manufacturing/assembly facility


