The CanNet || Pilot Project & Not handled by Microsoft Project
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30 Open tenders and place order for the lab's furniture I | X
31 Arrange the furniture in the lab

32 Prepare tendering docts for the specific tooling

33 Send invitations to tender for the specific tooling

34 Open tenders and place order for the specific tooling X H R
35 Debug and commission the pilot PTT system X X X X
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Manage the CanNet project
Tom Ayrton | Senior Plant Engineer
Bob Harvey| Senior Plant Designer
Cyprien Méré | Electr. Engineer
Ned Land | Mech. Engineer
Gédéon Spilett | Controls Engineer
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Set the project management framework
Tom Ayrton | Senior Plant Engineer &
Perform detailed design of the PTT system
Bob Harvey| Senior Plant Designer
Write technical specification for the PTT system
50 Ned Land | Mech. Engineer
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Ist of activities & resources
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