

Generate Act + Res

Generate Initials

CanNet

Open tenders and place order for the lab's furniture

Arrange the furniture in the lab

Prepare tendering docs for the specific tooling

Send invitations to tender for the specific tooling

Open tenders and place order for the specific tooling

Debug and commission the pilot PTT system

>

a

Manage the CanNet project

Tom Ayrton | Senior Plant Engineer

Bob Harvey | Senior Plant Designer

Cyprien Méré | Electr. Engineer

Ned Land | Mech. Engineer

Gédéon Spilett | Controls Engineer

Project Management Reserve

a

Set the project management framework

Tom Ayrton | Senior Plant Engineer

a

Perform detailed design of the PTT system

Bob Harvey | Senior Plant Designer

a

Write technical specification for the PTT system

Ned Land | Mech. Engineer

Human Resources

Tom Ayrton | Senior Plant Engineer

Bob Harvey | Senior Plant Designer

Alice Watkins | Proc. Officer

Cyprien Méré | Electr. Engineer

Herbert Brown | Electrician

Michel Zorn | Electrician

Ned Land | Mech. Engineer

John Proth | Mechanic

Mathieu Strux | Mechanic

Gédéon Spilett | Controls Engineer

Cyrus Smith | Software Engineer

Financial Resources

PTT System | Budget

Lab Infrastr. | Budget

Project Management Reserve

	F	I	X	X		I			I							R
	I			F	X	X			X							
	I		X				X									
	I		X													
	I		X				X							R		
	F				X		X			X	X					

← list of activities & resources