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1 Tom Ayrton | Senior Plant Engineer Work \l\l tA 100%  £0.00/hr  £0.00/hr £0.00 Prorated Standard
2 Bob Harvey| Senior Plant Designer Waoark bH 100% £0.00/hr  £0.00/hr £0.00 Prorated Standard
3 Alice Watkins | Proc. Officer Materia aw 100%  £0.00/hr  £0.00/hr £0.00 Prorated Standard
4 Cyprien Méré | Electr. Engineer Cost N M 100% £0.00/hr  £0.00/hr £0.00 Prorated Standard
5 Herbert Brown | Electrician Work hB 100% £0.00/hr  £0.00/hr £0.00 Prorated Standard
6 Michel Zorn | Electrician Work mZ 100% £0.00/hr  £0.00/hr £0.00 Prorated Standard
7 Ned Land | Mech. Engineer Work nL 100% £0.00/hr  £0.00/hr £0.00 Prorated Standard
8 John Proth | Mechanic Work P 100% £0.00/hr  £0.00/hr £0.00 Prorated Standard
9 Mathieu Strux | Mechanic Work ms 100%  £0.00/hr  £0.00/hr £0.00 Prorated Standard
10 Gédéon Spilett | Controls Engineer Work gs 100% £0.00/hr  £0.00/hr £0.00 Prorated Standard
1 Cyrus Smith | Software Engineer Work cS 100% £0.00/hr  £0.00/hr £0.00 Prorated Standard
12 PTT System | Budget Cost PTTS Prorated
13 Lab Infrastr. | Budget Cost Linfr Prorated
14 Project Management Reserve Cost PMR Prorated
i
I
7]
%
2
3
i
o
Work People & machines  Time dependent
Material Consumables Time independent
Cost Fi ial Time ind dent
)
Ready "5 New Tasks : Auto Scheduled E m =B B i




